A

Washington State .
'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
9214 Project Limits MP 102.55 & MP 86.25
Staked by Date Work Started Date Work Completed Date
N/A 6/10/2019
Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Todd Dellinger 7/19/19
7/19/2019 7/25/2019

REMOVING EXISTING CONCRETE OVERLAY
BID ITEM #29
UNIT: S.Y.

GROUP 1

7-8-19: 140N SEQUENCE PASS #3 = 711+91 TO 715+81: 390' length X 6.3' width = 2,457 /9 =273.0 S.Y.
7-16-19: 140N SEQUENCE PASS #4 = 711+91 TO 715+81: 390' length X 6' width = 2,340 /9 = 260.0 S.Y.
273.0 + 260.0 =533.0 S.Y.

Total = 533.0 S.Y.

GROUP 3

7-16-19: 154N SEQUENCE PASS #2 = 42+29 TO 48+17: 588' length X 7' width = 4,116 / 9 =457.3 S.Y.

Total = 457.3 S.Y.

AVERAGE WIDTHS FIELD MEASURED WITH STEEL TAPE MEASURE.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0029 REMOVING EXISTING 1 7/20/2019 S.Y. 533.0 538 EK 07/25/19 15
CONCRETE OVERLAY
0029 REMOVING EXISTING 3 7/20/2019 S.Y. 4573 539 EK 07/25/19 15
CONCRETE OVERLAY
Attachments

I File Attachment
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